

491 REPORT 13

Date: 1 / 29 / 2017 to 2 / 4 / 2017
Group Number: MAY1706
Project Title: Pay it Forward
Client / Advisor: Merry Rankin / Swamy Ponpandi

Team Members / Role:

Christian Klein	(Key Concept Holder)
Evan Blackwell	(Team Leader)
Brody Concannon	(Team Webmaster)
Carter Thayer	(Architect)
Grace Winchip	(Team Communication Leader)

Weekly Summary

Past week accomplishments (please describe as what was done, by whom, when)

Christian - Finished up work on the beta website header and pushed to git. Future changes are hopefully limited to making it a bit taller and allowing for the inclusion of a logo. Basic list-creation functionality has been added to the CreateList page on git. More list creation tools are being worked on locally.

Evan - Didn't have much time to work, poked around with the database problems

Brody - Started writing code to assist the requests submitted to the admins.

Carter - Looked into relating database objects to implement in the web interface by displaying items and their categories. Still a work in progress.

Grace - Began making modifications to the objects which will be connected to the database.

Pending issues (if applicable)

- Diagnose and solve error given when trying to establish Migrations (two classes not having keys specified even though they have a numeric id labeled as a key)
- Will need to introduce encryption to User passwords. For now, the focus has been placed on getting the ability to register. Updates to implementation should have better security enforced.

Individual contributions

<u>Name</u>	<u>Individual Contributions</u>	<u>Hours this Week</u>	<u>Hours Cumulative</u>
Christian Klein	Finished a beta site header Implemented basic list manipulation functionality	5	26
Evan Blackwell	Worked on database migrations and talked with Merry	1	26
Brody Concannon	Started writing code to assist the requests submitted to the admins.	1	21
Carter Thayer	Looked into relating database objects to implement in the web interface by displaying items and their categories. Still a work in progress.	2	20
Grace Winchip	Began making modifications to the objects which will be connected to the database.	1	20

Comments and extended discussion

Confirmed with Merry that she was fine with seeing updates that we publish to the website and providing feedback by email. Then, we will meet for bigger updates in person.

Summary of weekly advisor meeting (if applicable/optional)

Did not have one